

## SOFTWARE ENGINEERING

NAME : M MAHESH

SRN: PES1UG24AM438

LAB 2

### BACKLOGS

Spaces / Webhook Ingestion & Retry Mechanism Hub

#### WIRMH board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs Reports +

Search backlog Version Epic Quick filters Clear filters

**Epic** X

- No epic
- Webhook Ingestion & Processing
- + Create epic

**WIRMH Sprint 1** 2 Sep – 9 Sep (5 work items) 0 0 31 Complete sprint ...

Implement reliable webhook ingestion, validation, delivery, and retry handling.

|         |                            |                     |      |   |   |   |
|---------|----------------------------|---------------------|------|---|---|---|
| WIRMH-2 | Webhook Ingestion          | Webhook Ingestio... | Done | 5 | ^ | 👤 |
| WIRMH-4 | Webhook Payload Validation | Webhook Ingestio... | Done | 5 | ^ | 👤 |
| WIRMH-5 | Webhook Delivery           | Webhook Ingestio... | Done | 5 | ^ | 👤 |
| WIRMH-6 | Automatic Webhook Retry    | Webhook Ingestio... | Done | 8 | ^ | 👤 |
| WIRMH-8 | Exponential Backoff Retry  | Webhook Ingestio... | Done | 8 | ^ | 👤 |


**Backlog** (3 work items) 11 0 0 Create sprint

Create a whiteboard to plan your work Try


|         |                              |                     |       |   |   |   |
|---------|------------------------------|---------------------|-------|---|---|---|
| WIRMH-3 | Webhook Payload Logging      | Webhook Ingestio... | To Do | 3 | = | 👤 |
| WIRMH-7 | Dead-Letter Queue Management | Webhook Ingestio... | To Do | 5 | = | 👤 |
| WIRMH-9 | Webhook Delivery Monitoring  | Webhook Ingestio... | To Do | 3 | = | 👤 |

+ Create

### BURNDOWN



## SPRINT



## Q & A

### 1. Did your estimations reflect the actual effort?

#### Answer:

Yes, the estimations reasonably reflected the expected effort and complexity of the user stories. Higher-complexity stories such as **Automatic Webhook Retry** and **Exponential Backoff Retry** were assigned 8 story points, while simpler stories such as logging and monitoring were assigned fewer points. Since this was a simulated sprint, the story points cannot be compared with actual development hours, but the estimates provided a reasonable representation of relative effort and complexity.

---

### 2. Was your backlog well-prioritized?

#### Answer:

Yes, the backlog was prioritized according to the importance of the webhook system's core functionality. **Webhook Ingestion, Payload Validation, Webhook Delivery, Automatic Retry, and Exponential Backoff Retry** were given High priority because they are essential for reliable webhook processing. Supporting features such as logging, dead-letter queue management, and monitoring were given Medium priority. This allowed the most important functionality to be included in Sprint 1.

---

### 3. How did your simulated sprint align with your plan?

#### Answer:

The simulated sprint aligned well with the planned Sprint 1 objectives. Five high-priority user stories totaling **31 story points** were selected for the one-week sprint. The stories were progressed through **To Do → In Progress → Done**, and all five selected stories were completed. The remaining three stories totaling 11 story points were left in the backlog for future work, which kept the sprint scope focused.

---

#### **4. What insights did the burndown chart give about your team's capacity?**

**Answer:**

The burndown chart showed that the team completed the planned **31 story points** during the simulated sprint, with the remaining work eventually reaching zero. This indicates that the team was able to handle the planned Sprint 1 workload under the simulated conditions. The chart also demonstrates how burndown charts help track remaining work and compare progress against the expected completion trend. However, because this was a simulated sprint, the 31 points should not be treated as a real long-term team velocity.